Documentation Drift Register

Task 7.6 (started early) · v0.5 · Owner: Syed Sarim Jawad Zaidi · As of 22 Oct 2026 (dev up to PR #80)

What this is: every place where the locked documents (SRS v1.0, SDS v1.0, Reference Guide, Hardware document, Roadmap) no longer match what is built or decided. The documents themselves are NOT changed here; this list is what Task 7.6 and the final consistency check (10.1) will correct. Backend decisions behind many rows are in docs/backend/sds_clarifications.md (Abdullah).

How to use it: when a row is confirmed, change Status to Agreed and note the date; when the document is corrected, change it to Fixed. Rows marked Supervisor are raised in a supervisor meeting by the team. v0.2 changes: D-04 and D-06 updated for Task 5.1, D-10 marked Raised (Abdullah is taking it to the supervisor), D-25 changed (no date set), new rows D-26 and D-27 from the 5.1 contracts. v0.3 changes: D-06 updated for Task 5.2; new rows D-28 (screen list), D-29 (account closure), D-30 (medicine in 2 taps) and D-31 (record categories, Task 5.2). v0.4 changes: D-06 and D-07 updated for Tasks 5.3, 5.4 and 6.1; new rows D-32 (vitals: units, numbers only), D-33 (band sensors, no step count), D-34 (band "no data" notice), D-35 (demo directory entries), D-36 (charges in PKR) and D-37 (band sync path). v0.5 changes (Tasks 6.2–7.2): D-04, D-05, D-06 (33 tables, migrations to 0022) and D-07 updated; D-22 (rate limits) built, no change needed; D-29 (account closure) now built, FR-O1 wording to add; new rows D-38 (no end-to-end A/V) and D-39 (encryption at rest by layer) for the supervisor, D-40 (camera limits), D-41 (analytics rules), D-42 (reports in the app, not sent).

A. Architecture and design (SDS, Reference Guide)

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-01	SDS 5, Fig. 6.1, Ref. Guide 15	Apps are native Android (Kotlin).	Both apps are Flutter (Riverpod), Android only.	Replace Kotlin with Flutter in the stack table and Fig. 6.1.	Team	Open
D-02	SDS Fig. 16.1	Backend is a Node.js API server cluster.	FastAPI (Python), one service, to be hosted on Render.	Redraw Fig. 16.1 as D2 (Deployment) / D1 v0.2.	Team	Open
D-03	SDS 6.2, Fig. 6.1, SDS 20	Redis cache / queue for background work.	Small in-process scheduler (every 60 s) runs all timers; Redis not used.	Name the in-process scheduler; keep Redis as a later option.	Abdullah	Open
D-04	SDS 6.2, Fig. 6.1	Object storage for files.	Voice messages and medical-record files (5.1) stored in a server folder; record files encrypted at rest (AES-256-GCM, FR-N2). Emergency camera clips (6.4) and summary reports (7.2) also stored encrypted in server folders.	Say "file storage (server folder now, cloud bucket later)".	Abdullah	Open
D-05	SDS Fig. 16.1, Hardware doc	An IP camera in the Dependent's room.	Built: a spare Android phone signed in as the Dependent, in camera mode, publishing into a hosted ZegoCloud room only while someone watches (6.3).	Replace IP camera with "spare phone camera".	Team	Open
D-06	SDS 9.2	27 tables.	33 tables (push_tokens, record_shares, record_category_restrictions, camera_sessions, report_schedules and summary_reports added) and extra columns in many tables, incl. booking_requests, activity_log, camera_clips, audit_logs and users (migrations 0002–0022).	Add an appendix listing added tables and columns.	Abdullah	Open

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-07	SDS 11.1	Endpoint list.	Many extra endpoints (refresh, me, verification, location history, geofence edit, device health, medication doses, emergency contact, messaging, calls, vitals, wearable band, directory, bookings, camera and clips, audit log, account closure, analytics, reports…).	Point SDS 11.1 to docs/api/ contracts as the full list.	Abdullah	Open
D-08	SDS 11.3	Guardian OTP happens before the first token is issued.	Guardians log in first and are blocked from gated features until verified (follows FR-A3).	Reword 11.3 to match FR-A3.	Supervisor	Open
D-28	SDS 10.1 screen list	24 screens (the list used for the wireframes).	64 hi-fi screens designed, incl. Settings and Log out, Switch Dependent, Audit log, Close account, Doctor links, Record access, camera mode (docs/design/, coverage check PR #53).	Point SDS 10.1 to docs/design/README.md as the full screen list.	Team	Open
D-37	Hardware doc, SDS 11.1	Band data sent to POST /wearables/sync.	Built as /dependents/{id}/wearable/sync, plus pair / status / unpair and a demo-data endpoint (wearable_contract.md, clarification 113).	Use the built path in the Hardware doc (Task 5.11) and point SDS 11.1 to the contract.	Abdullah	Open
D-09	SDS 11.1 vs 11.3	KYC endpoint is JWT-protected, but Dependents get no token before KYC.	Dependent proves identity with their password in the KYC request.	Mark the KYC endpoint as "password in body".	Supervisor	Open

B. Requirements and scope (SRS, Feature Set, Hardware document)

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-10	SRS 1.4 Out of scope	"Custom wearable hardware or firmware" is out of scope.	The team is having a custom ESP32 band built by a local maker (firmware by him, app side by the team).	Move it into scope with the supervisor's approval, or describe it as "third-party built device".	Supervisor (Abdullah raising)	Raised
D-11	SRS FR-H2, Feature Set H2	Wearable band is "Core (Mandated)" by the supervisor.	As reported by the team (15 Oct), the supervisor asked for IoT hardware with live input, not a wearable specifically.	Reword the priority note to the supervisor's actual requirement.	Supervisor	Open
D-12	SRS FR-H2	Battery Service 0x180F from the band.	Band battery shown only by 3 LEDs on the band; not in the app, no band low-battery alert (clarification 88).	Note the deviation in FR-H2 and the Hardware doc.	Supervisor	Open
D-13	Hardware doc	Reference candidates (e.g. CooSpo HW9), status OPEN.	Custom ESP32 band; chip name, sensor list and source code still awaited.	Rewrite in Task 5.11 once the band is accepted.	Abdullah	Open
D-14	SRS 3.3, FR-R1	SMS / voice gateway for the external contact.	Mock SMS gateway; voice call not built; English text only.	Name the mock and the real provider when chosen.	Team	Open
D-15	SRS 3.3, FR-E2	Real-time audio / video (provider not named).	ZegoCloud hosted SDK; server makes the join token; free period ends 18 Nov 2026.	Name ZegoCloud in SRS 3.3 and SDS stack.	Team	Open
D-16	SRS FR-A2, SRS 3.3	Third-party KYC provider for CNIC and liveness.	Mock KYC provider (same adapter pattern).	State "mock provider for the FYP".	Supervisor	Open

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-17	SRS FR-D5	"Configured timeout" for escalation (no values).	5 min Primary + 5 min Secondary, same for every Dependent; no screen to change it.	Write the values into FR-D5.	Team	Open
D-18	SRS FR-F1, FR-D1, FR-D4	Reminder lead time, confirmation window and activity window not given.	Reminder 15 min before, 30 min window, wellness grace 5–180 min (default 30), activity = location fix in last 30 min.	Add the values as defaults.	Team	Open
D-19	SRS FR-E1, FR-E4	Message and voice limits not given.	Text 1–2000 characters; voice 1–120 s, 2 MB, Guardian to Dependent only.	Add the limits.	Team	Open
D-20	SRS FR-B1, FR-B2	No flow to remove a Guardian or change the Primary.	Not built (clarification 12).	Mark as a known gap or future work.	Team	Open
D-21	SRS FR-B1	Linking a Dependent has no consent step.	A verified Primary who knows a Dependent's ID can link them (clarification 9, security risk).	Decide: add a Dependent confirmation, or record the risk.	Supervisor	Open
D-29	SRS FR-O1	Data deleted or anonymised within 60 days after account closure.	Built (6.7): a Guardian closes their own account; a Primary must close the Dependent first; reopen within 60 days; then deleted (Dependent) or anonymized (Guardian); audit rows kept 365 days longer; retention_hold for disputes (clarifications 157–163). Screens 30b, 30c.	Add who may close, the reopen period and the audit exception to FR-O1.	Team	Open
D-30	SRS FR-F1 + NFR-07	Two-step dose confirmation, and every safety action within 2 taps from Home.	Design decision (screen 20 v0.2): when a dose is due, the Home button is step 1 and opens the confirm step, so both rules hold.	Add one sentence to FR-F1 or NFR-07 on how the two fit together.	Team	Open
D-31	SRS FR-G2	Primary restricts which record categories a Secondary may view.	Built per Dependent and per Secondary; nothing hidden by default; hidden records look "not found"; a Secondary also loses sight of their own uploads in a hidden category (clarifications 103–106).	Add these rules to FR-G2.	Team	Open
D-32	SRS FR-H1	Manual blood pressure, blood sugar, SpO2 and temperature (no units, ranges or meaning given).	Saved in mmHg, mg/dL, % and °C (mmol/L and °F converted); only impossible numbers refused; the app never says high, low or normal and shows numbers only (clarifications 108, 109; screens 26 / 26b v0.3).	Add units and ranges to FR-H1 and one line: "no medical judgement on readings".	Supervisor	Open
D-33	SRS FR-H2	Sync heart rate and activity / step count from the band.	Heart rate, plus SpO2 and temperature if the band has them, sent in batches by the Dependent's phone; step count not built, waits for the sensor list (clarifications 89, 114).	Update FR-H2 to the final sensor list once the band is accepted (with D-12, D-13).	Supervisor	Open

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-34	SRS FR-H2	Handle band disconnection gracefully (no time or alert given).	No new band reading for 30 min → one standard band_no_data notice to the Primary and Secondaries with health_records, never escalated; raw band readings kept 90 days (clarifications 115, 118; screen 26c).	Write the 30 minutes, the standard priority and the 90 days into FR-H2.	Team	Open
D-35	SRS FR-I1, FR-J1	Directory content "maintained by the platform".	Content ships with the database migration, read only, no admin screen; only the 6 national emergency numbers are real, every other entry is a demo entry marked Sample (Call disabled in the designs) (clarification 121).	Name who collects real entries and replace the demo ones before the final demo; check 1122 and 1021 for the demo city.	Team	Open
D-36	SRS FR-J1	Service-charge information (no currency or unit).	Charges in PKR per visit / hour / day / month; no amount = "Ask for price"; no payment in the app (clarification 125; screen 18b v0.2).	Add PKR, the charge units and "no in-app payment" to FR-J1.	Team	Open
D-38	SDS 17, NFR-03	All real-time audio / video end-to-end encrypted.	Calls and camera video go through ZegoCloud: encrypted in transit, not end-to-end (clarifications 140, 148; 6.13 F-02).	Reword to "encrypted in transit through the video provider", or turn on the provider's end-to-end option.	Supervisor	Open
D-39	SDS 17, NFR-04	Medical records, health metrics and location history encrypted at rest.	Record files, clips and reports: AES-256-GCM in the app. Structured data (vitals, locations, notes): the database host's disk encryption (clarification 149; 6.13 F-03).	Say which layer protects what (table in docs/backend/security_encryption.md).	Supervisor	Open
D-40	SRS FR-K1, FR-K2	On-demand camera; short clips on Panic / alarm (no numbers).	Up to 3 viewers, 90-second sessions renewed every 30 s; clips 20 s recorded by the room phone and uploaded, "missed" after 3 minutes (clarifications 136–143).	Add the limits to FR-K1 / FR-K2.	Team	Open
D-41	SRS FR-Q1	Adherence and vitals trends for the Guardian (rules not given).	Only decided doses count; change shown at 5 points; vitals trend at 3 %; numbers only, never good / bad; 1–90 days (clarifications 164–168).	Add the rules to FR-Q1.	Team	Open
D-42	SRS FR-Q2	Scheduled summary report sent to the Guardian.	No e-mail: the PDF is kept in the app and a notice is sent; schedule off by default, per Guardian; manual report for 7–90 days (clarifications 169–173).	Reword "sent" to "made available in the app with a notification".	Team	Open
D-22	SDS 17	Rate limiting on auth and KYC endpoints.	Built (6.5): 8 wrong passwords per email and 5 wrong codes in 5 minutes, 60 calls per minute per address; 429 with Retry-After. Counters in memory (reset on restart).	No change to SDS 17; note the in-memory counters for deployment.	Abdullah	No change

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-26	SRS FR-G1, FR-G3	Vault, PDF export and doctor link; only the 72 h link default is given.	PDF / JPEG / PNG up to 10 MB, max 500 records per Dependent; export max 200 records / 60 MB; link 1–720 h (default 72), max 10 open links; Secondary needs health_records; only the adder or the Primary may change a record (clarifications 90–99).	Add the limits and the change rule as defaults in FR-G1 / FR-G3.	Team	Open
D-27	SRS FR-G4	Appointment reminders to Guardian and Dependent (no times given).	Reminders 24 h and 1 h before, to the Dependent and every Guardian who may see appointments; future dates only.	Write the two reminder times into FR-G4.	Team	Open

C. Plan and schedule (Roadmap, Handbooks)

ID	Document · place	Document says	Built / decided	Suggested correction	Confirm with	Status
D-23	Roadmap Phase 2 (2.4)	BLE spike done in Phase 2.	Parked until a visit with an Android phone; blocks only 5.5.	Note the new date in the roadmap.	Abdullah	Open
D-24	Roadmap ICP-1 to ICP-3	Checkpoints run at the end of each phase.	Deferred: all three run together in one session later.	Note the change; main updated only after that session.	Team	Open
D-25	Roadmap / Handbooks	Final demo at the end of Phase 10.	No showcase or demo date is set yet (an earlier date was wrong and has been withdrawn).	No change now; add a date only after Abdullah confirms it in the group.	Abdullah	No change

Summary

Area	Rows	Need the supervisor	Team / Abdullah
A. Architecture and design	11	2	9
B. Requirements and scope	28	9	19
C. Plan and schedule	3	0	3
Total	42	11	31

Most important: D-10 and D-11 (the custom band against the SRS scope) and D-21 (linking without the Dependent's consent) are the points a panel is most likely to question. D-10 is already being raised with the supervisor; D-32 (no high / low on vitals) and D-33 (no step count) are best raised in the same meeting. D-35 must be closed before the final demo. D-38 and D-39 (encryption wording) come from the 6.13 security review and belong in the same supervisor meeting.